POLICE HEADQUARTERS
STATUS UPDATE &
DISCUSSION

OCTOBER 2, 2018
VILLAGE OF MOUNT PROSPECT
COMMITTEE OF THE WHOLE



POLICE HQ PROJECT TIMELINE

e SEPTEMBER 11, 2018: COW DISCUSSION ON PROJECT STATUS AND EXTERIOR DESIGN

e SEPTEMBER 25, 2018: OPEN HOUSE AT 111 E. RAND ROAD
e (OCTOBER 2, 2018: TRANSITION FROM DESIGN DEVELOPMENT TO CONSTRUCTION DOCUMENTS
UPCOMING SCHEDULE

e JANUARY 2019: COMPLETION OF CONSTRUCTION DOCUMENTS. BIDDING BEGINS
e FEBRUARY 2019: BIDS RECEIVED

e MARCH 2019: FINAL BUDGET SET WITH VILLAGE BOARD

e APRIL2019: CONSTRUCTION BEGINS

e APRIL 2020: ANTICIPATED CONSTRUCTION COMPLETION



POLICE HQ PROJECT TIMELINE
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POLICE HQ SITE & FLOOR PLAN
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PROJECT BUDGET

New Police HQ Cost Comparisons
New Construction Adaptive Reuse- 799 Biermann
Construction Cost $32,000,000.0 $21,597,755.0

FE/By Owner Costs $1,000,000.0 $1,000,000.0

Design Fees & Soft Costs $2,300,000.0 $1,750,000.0

Project Contingency $350,000.00 $900,000.00 included above
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Village of Mt. Prospect

New Police Station
Design Development Budget
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Floor Plan dated 8/31/18
DESCRIPTION 89,886 SF

GENERAL CONDITIONS
DEMOLITION

CONCRETE WORK

PRECAST CONCRETE

MASONRY

STEEL

CARPENTRY

BUILDING INSULATION
RAINSCREEN METAL WALL PANELS
ROOFING & SHEET METAL

JOINT SEALANTS

OVERHEAD DOORS COILING & SECTIONAL
GLASS, GLAZING, & ALUMINUM SYSTEMS
BULLET RESISTANT WINDOWS
METAL STUDS & DRYWALL

HARD TILE

ACOUSTICAL CEILING SYSTEMS
RESILIENT AND CARPET FLOORING
EPOXY FLOORING

PAINTING & WALL COVERING
SIGNAGE

TOILET PARTITIONS

LOCEERS & BENCHES
DETENTION EQUIPMENT

LAB CASEWORK

WINDOW TREATMENTS

SITE FURNISHINGS

FIRING RANGE & SURVEILLANCE
SPECIAL LIFTS

FIRE PROTECTION

PLUMBING

HVAC

ELECTRICAL

EARTHWORK

SITE CONRETE WORK

FENCING

ASPHALT PAVING

LANDSCAPING

SITE UTILITIES

TESTING

CONCRETE WINTER PROTECTION
MASONRY WINTER PROTECTION
PROJECT CONTINGENCY
INSURANCE

FIELD SUPERVISION
CONSTRUCTION FEE

BOND PREMIUM

TOTAL CONSTRUCTION COSTS 100.0%

CAMOSY

RECAP cCONSTRUCTIOMN

2-Oct-18
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POLICE HQ FRONT RENDERING- OPTION 1

09/06/18
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POLICE HQ REAR RENDERING- OPTION 1

09/06/18
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