FIRE HEADQUARTERS STATUS
UPDATE & DISCUSSION

DECEMBER 11, 2018
VILLAGE OF MOUNT PROSPECT
VILLAGE BOARD



FIRE HQ PROJECT TIMELINE

SEPTEMBER 11, 2018: COW DISCUSSION ON PROJECT STATUS

SEPTEMBER 25, 2018: OPEN HOUSE AT 111 E. RAND ROAD

OCTOBER 2, 2018: TRANSITION FROM SCHEMATIC DESIGN TO DESIGN DEVELOPMENT (DD)
DECEMBER 11, 2018: TRANSITION FROM DD TO CONSTRUCTION DOCUMENTS

UPCOMING SCHEDULE

FEBRUARY 19, 2019: CONSTRUCTION DOCUMENTS TO BE COMPLETED
MARCH 12, 2019: PuBLIC BIDS TO BE RECEIVED

LATE MARCH 2019: FINAL BUDGET TO BE SET WITH VILLAGE BOARD
APRIL 2019: CONSTRUCTION TO BEGIN

APRIL 2020: ANTICIPATED CONSTRUCTION COMPLETION



FIRE HQ PROJECT TIMELINE
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FIRE HQ AERIAL & SITE PLAN

FIRE STATION NO. 13
ADAPTIVE REUSE
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SITE PLAN

FIRE STATION NO. 13 - OPEN HOUSE
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UPDATED FIRE HQ SITE PLAN
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FIRE HQ MAIN LEVEL FLOOR PLAN
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FIRE HQ PROPOSED ELEVATIONS

XE. EXTERIOR

PROPOSED WEST ELEVATION



PROJECT BUDGET

111 E. Rand Road - New Fire HQ
igi Design Development Budget

Construction Cost $7,277,000.00 $7,561,117.00
add'l costs for app bay $300,000.00 $300,000.00
project contingency $201,000.00 $350,000.00
SUBTOTAL $7,778,000.00 $8,211,117.00

FFE/ By Owner Costs $350,000.00 $350,000.00

Design Fees & Soft Costs $750,000.00 $750,000.00

Total Cost Without Land $8,878,000.00 $9,311,117.00

Land Acqusition 51,500,000 $1,500,000.00

Total Project Cost $10,378,000.00 $10,811,117.00




FIRE HQ BUDGET SAVINGS

INITIAL DESIGN DEVELOPMENT BUDGET IS $433,000 HIGH

REDUCTION OF SOUND CONTROL PANELS IN APPARATUS BAY BY 50%
CERAMIC WALL TILE REDUCTION IN BATHROOMS

ELECTRICAL SYSTEM MODIFICATIONS/BUDGET IS EXTREMELY SAFE

ONLY INSTALL ONE MONUMENT SIGN (RAND ROAD ENTRANCE)

REDUCE THE RADIANT HEAT IN SLABS WITHIN THE BUILDING AND ON EXTERIOR
REUSE OF OVERHEAD HEATERS FROM 799 BIERMANN

CHANGE IN FENCING TYPE

TRASH ENCLOSURE MODIFICATIONS

GENERATOR MODIFICATION TO DIESEL FUEL
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