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Subject Present proposed concept plan, cost estimate, and schedule for 

the construction of the Central Gateway Plaza Project at 310 
West Northwest Highway. 

Meeting April 8, 2025 - MEETING OF THE MOUNT PROSPECT COMMITTEE 
OF THE WHOLE 

Fiscal Impact Y 

Dollar Amount $1,095,503.00 

Budget Source Prospect and Main Tax Increment Financing Fund 

Category DISCUSSION ITEMS 

Type Presentation  

Information 
This memorandum transmits a proposed concept plan, cost estimate, and schedule for the 
construction of a gateway plaza at 310 West Northwest Highway. The Village purchased this 
property in June 2024 and took possession of the property on November 30, 2024. 
 
This property operated as a gas station and an automotive repair shop for more than half a 
century. Soil on the site is contaminated with gasoline, waste oil, and hydraulic oil from the 
site's uses. 
 
The Village and the former property owner are jointly pursuing No Further Remediation Letters 
(NFRs) from the Illinois Environmental Protection Agency (IEPA). The issuance of an NFR will 
mean that the site does not constitute a significant risk of harm to human health or the 
environment, provided the site is utilized in accordance with the terms of the NFR letter. 
 
The former owner enrolled in the Leaking Underground Storage Tank (LUST) program to 
secure an NFR for contamination resulting from leaking gasoline storage tanks. 
 
The Village has enrolled in the Site Remediation Program (SRP) to secure an NFR letter for 
contamination from hydraulic lifts, waste oil tanks, and supplemental piping that were part of 
the garage facility. 
 
Both filings are presently moving through the IEPA review process. Both filings indicate that 
the site will be redeveloped as a passive gateway plaza for the downtown area. Staff expect 
IEPA approval of this proposed restoration plan by the end of April 2025. 
 
The site will primarily feature permeable surfaces, including native plantings, trees, shrubs, 
turf, and some seasonal flowers. Staff also proposed a clocktower as the main architectural 
focal point in the center of the plaza. A small amount of brick sidewalk will be installed within 
the plaza to access the clocktower and six new public parking spaces will be installed along the 



eastern edge of the property. A new garbage enclosure, some nominal pedestrian-level 
lighting, curb-cut removal, and brick replacement in the adjacent Central Road and Northwest 
Highway rights-of-way will also be included in the project scope. For reference, a copy of the 
proposed restoration plan is enclosed as Attachment A. 
 
The estimated cost to construct this project is $1.096 million. Attachment B contains a 
summarized estimate of costs. $1.425 million has been allocated for this project from the 
Prospect & Main tax increment financing (TIF) fund. 
 
Staff proposes to let a bid for demolition and site restoration services in April and present a 
contract award recommendation to the Village Board in May. This key benchmark could be 
disrupted if IEPA takes longer than expected to review already submitted LUST and SRP 
filings. 
 
Demolition and site restoration work should commence in June and be completed in August. 
Installation of plant materials will take place when the weather cools in the fall (September or 
October). Staff plans to install the last improvement, the clocktower, in November or 
December. 
 
To facilitate this schedule, staff needs to place an order for the clocktower as soon as possible. 
The current lead time for the preferred design is 6–8 months. 
 
In addition, staff needs to know the base requirements and electrical needs of the clocktower 
before starting restoration work. Consequently, staff is seeking Village Board approval to 
purchase the clocktower before the site is demolished, or restoration work has commenced. 
 
Staff recommends a clocktower manufactured by the Verdin Company of Cincinnati, Ohio. The 
firm is family-owned and has been making bells, towers, and clocks for 182 years. Attachment 
C contains a rendering of the recommended design. This clocktower is approximately 30’ tall 
and 8’ wide. It will be delivered painted black with gold accents. The tower will feature four 5’ 
diameter clock faces. One clock will be installed on each of the tower’s four faces. The clocks 
and the tower are manufactured, delivered, and installed by the Verdin Company. 
 
Verdin offers optional aluminum bells, the ability to add signage or messaging (i.e. “Village of 
Mount Prospect”), as well as established integration with an electronic carillon bell chime 
system. 
 
Staff solicited proposed designs and costs from two other firms, Campbellsville Industries of 
Taylor County, Kentucky and Parkreation of Prospect Heights, Illinois. 
 
Campbellsville Industries designs and builds church steeples and cupolas.  As part of this 
business, they also build and construct clocktowers. However, they do not make clocks. 
Instead, they mount clocks purchased from third-party vendors for mounting on their 
structures. A rendering of the Campbellsville submittal is enclosed as Attachment D. 
 
Parkreation primarily represents outdoor recreation brands.  As part of this role, the firm 
offers a clocktower product.  Parkreation would design a clocktower, job-shop the manufacture 
of the tower, and procure third-party clocks for mounting.  A rendering of the Parkreation 
submittal is enclosed as Attachment E. 
 
Below is a table that summarizes the attributes of each manufacturer: 
Company Height Width Clock Bells Carillon  Signage 



Size 
Campbellsville 25’ 5’10” 2’6” Available Available No 
Parkreation 26’ 7’6” 4’ N/A N/A No 
Verdin 30’ 8’ 5’ Available Available Yes 

 
The costs associated with each manufacturer are denoted below. Delivery and installation 
included except where noted: 
Company Base 

Cost 
Bell 
Cost 

Carillon 
Cost 

Total 
Cost 

Campbellsville $110,237 $8,815 $11,991 $131,043 
Parkreation* $151,797 N/A N/A $151,797 
Verdin $238,980 $7,235 $13,435 $259,650 

*Installation not included. 
 
Discussion 
Although the Verdin Company clocktower is the most expensive, it is the opinion of staff that it 
is the best solution for this application. 
 
Notably, it is sufficiently robust in size, has the largest clock face to facilitate viewing from 
passing motorists, fully facilitates a carillon bell system, can be customized with signage, is 
produced by a single manufacturer, and is a turnkey purchase. It appears that the Verdin 
product is manufactured to higher quality standards, including flush-mounted support 
brackets, fully ground weld seams, and thicker metal structure throughout. 
 
Staff also examined more notable clocktowers, including the clocktower at Cornish Park in 
Algonquin, Illinois. A picture of this clocktower is enclosed as Attachment F.  While this tower 
is arguably more substantive, the estimated cost to construct a similar tower today is 
approximately $1 million. This estimate does not include the cost of architectural design. 
Because of this high cost, staff stopped developing this option. 
 
Alternatives 

1. Receive feedback on the proposed concept plan, cost estimate and schedule for the 
construction of the Central Gateway Plaza Project at 310 West Northwest Highway. 

2. Action at the discretion of the Village Board.  
 
 
Staff Recommendation 
Staff proposes to seek Village Board approval to purchase the Verdin clocktower at a Village 
Board meeting later this month. The specific request will be to waive the requirement for 
public bidding and accept the proposal from the Verdin Company of Cincinnati, Ohio to 
construct, deliver, and install a 30’ metal-framed clocktower including aluminum bells and a 
carillon bell sound system for a cost not to exceed $259,650. 
 
Attachments 
1. Attachment A - Central Gateway Plaza Layout Plan 
2. Attachment B - Cost Estimate 
3. Attachment C - Verdin Rendering with Bells 
4. Attachment D - Campbellsville Design 
5. Attachment E - Parkreation Design 
6. Attachment F - Cornish Park Clocktower in Algonquin 



 


